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1. Construction of the Zinkhuette Freiberg was begun in 1951 as part of
the Five-Year Plan., The total cost of the building project was set at 25X1
123,000,000 DMF,

Hﬂb eriginal plan, the project was to go into production

s) Wy 19;, m & gesrly production of 5,000 metril Sems | And

gproduction of 10,000 metric tons

The Ministry for Heavy Industry had actually hoped to have reached a pro-
duction level of 10,000 tons yearly by 1957 and was anticipating a final
production cost of 1 ,300 DME per ton when the project was in full operation.

3. Wogk on the Zinkhuette Freiberg was suspended in 1953 as the result

?hage of investment funds, and the 19,500,000 DME alread{ expended
ve to be considered as lost until work is again resumed.

L,. No zinc is produced directly from ore
January 1955. The only zinc produced is 4

kS o L. i ' ‘
the Halsbryske Werk. L2V A e 25X1

1 Corment: These investment figures do not agree with those previously 25X 1
reporte | In that report it was stated that 25X1
50,000,000 DiE had heen expended during 1953 on the Zinkhuette Ereiberg project

“and that an a.dditiona 170,000,000 DME were needed but not available by July 1954.
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THIS IS UNEVALUATED INFORMATION

1 Construction of the Zinkhuette Freiberg was bLegun in 1551 as part of
the Five-Year Plan. The total cost of the building project was set at 25X1
122,000,000 DME, ,

2. According to the criginal plan, the projest was to go into production
in iwo stages: i i

a) By 1956, achieving a yearly production of 5,000 metric tons ond
b) By 1959, achieving a yearly production of 10,000 metric tons

The Ministry for Heavr Industry had actually hoped to nave ieached a pro-
durtion level of 10,000 tons, yearly by 1957 and was anticipating a2 final
production cost of 1;300 DME per ton when the project was in full operation.

2. Uork on the Zinkhuette Freiberg was susnanded in 1953 as the result
cf 2 shortage of investment funds, and zhe 19, 500,000 DME already expended
wil® have to be considered as lost until work is again resumed.

L. No zinc is produced directly from ore in all of Fast Cermany - as of
Jaruary 1955. The only zinc produced 13 that which 1s cbtained by resmeliing at
t1z Haisbrwdke Weirk. :
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